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Attachment 1

UNIT MANAGERS' MEETING AGENDA
1200 JadwinfRm 1-C1

October 21, 2004

9:00-9:20 a.m.

Issues Resolution Meeting (20 minutes)
• Review of Issues Table from September UMM

9:40 a.m. - 10:30 a.m. .

General (10 minutes)

• Outstanding Action Items

• Open for Regulatory Topics or Action Iterns

• Start Cards .

Central Plateau Closure (3 min)

• Decision/issues framework discussion

U Plant Area (3 minutes)

• 200-UW-1 Waste Sites

• Ancillary Facilities

• 221-U Canyon Disposition Initiative

BC Cribs Area Closure (2 minutes),

• Schedule Review

- Tc Plume Delineation

- 216-B-26 Fate & Transport Modeling

200-TW-1, 200-TW-2, & 200-PW-5 (2 minutes)

• Schedule Review

Status of RI Report

Status of FS and PP

GROUNDWATER OPERABLE UNITS

200-BP-5 & 200-PO-1 OUs (2 minutes)

• Sampling and Analysis Plans status

1



Attachment.1

200-UP-1 OU (2 minutes)

• Remediation Treatment Status

• RI/FS Work Plan Status - Received Ecology comments 9/3

• Status of New Wells, "P," "K," and "R"

• Update on Rebound Study

200-ZP-1 OU (2 minutes)

• Remed^ation Treatment Status

• RI/FS Work Plan Status - Issued

• Update on Expanding P&T System to North

• Approval to Use Single Wall Discharge Line (P&T Expansion)

200-PW-1, 200-ZP-2 OU (2 minutes)

• Remediation Treatment Status

• Monthly Monitoring

SOURCE OPERABLE UNITS

200-PW-1, 200-PW-3, & 200-PW-6 OUs (3 minutes)

• Schedule Review

- Status of Field Work Preparation and Planning

- Status of Field Work at 216-Z-9

- Status of Carbon Tetrachloride DNAPL Investigation

200-CW-1 & 200-CW-3 OUs (2 minutes)

• Schedule Review

- Status of FS and PP

200-PW-2 & 200-PW-4 OUs (3 minutes)

• Schedule Review

- Status of RI Report

- Status of Field Planning for 216-S-7 Borehole

200-CS-1 OU (2 minutes)

. Schedule Review

- Status of RI Report

2
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200-CW-5, CW-2, CW-4, & SC-1 OUs (2 minutes)

• Schedule Review

- Status of Work Plan

- Status of RI Report

- Status of FS and PP

200 Area Ecological Evaluation (3 minutes)

• Schedu9e Review

- Status of Eco DQO

- Status of Eco Evaluation Report

• Overview of Eco Activities

- Spring Sampling Progress

- Status of the FY04 Sampling

200-IS-1 & 200-ST-1 (2 minutes)

• Schedule Review

-. Status of Work Plan

200-LW-1l200-LW-2 (2 minutes)

- Status of Field Work

200-MW-1 (2 minutes)

- Status of Field Work

200-UR-1 (2 minutes)

• Schedule Review

- Status of DQO and Work Plan

200-SW-1/2 (2 minutes)

• Schedule Review

- Status of DQO and Work Plan

- Reassignment of Trench 94 and Integrated Disposal Facility
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Attachment 2

Groundwater and Source Operable Units Unit Managers' Meeting

Official Attendance Record - 200 Area Issues

October 21, 2004

Please print clearly and use black ink
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Attachment 3

UNIT MANAGERS' MEETING MIN[JTES
1200 Jadwin/Rm 1-Cl

October 21, 2004

Agenda: See Attachment #1

Attendees: See Attachment #2

Table of Issues: 10/21/04

IAMIT UMM ISSUES AGREEMENTS
FOLLOW- ON LESSONS
ACTION LEARNED

X ROD Strategy This issue will be Hold workshop
tracked in UMM but before going out to
resolution is currently public.
at IAMIT level.

X RCRA/CERCLA Integration U Plant Regional J. Price to give OU w/TSD -
Closure should be used presentation on identify how
as example RCRA/CERCLA we are doing.

next 30 min of
UMM

X x • SW-2 OU - Ecology requested task- • RL response to
level schedule and float in accordance Ecology letter
with TPA. due by 9/22.

• Ecology will use task-level schedule to FH staff has'I
evaluate whether RL can meet been reviewing
12/31/2008 milestones to complete the INEL
RI/FS. WAG7 info.1

• Ecology would like to talk about Method based
COPCs, analyses by method, and approach to COPC
analytical report. Beth Rochette will lists.
discuss the issue on behalf of Clarifying question
Ecology. from EPA: Once

• Review Costs & Options on Method. we have
Get knowledgeable about process RCRA/CERCLA

process nailed
down, bring to
EPA. ^

•Ecology requested target milestones • RL to respond DOE working

for U Plant pipelines. Would like to at November on meetings

have EE/CA by March 31, 2005. UMM. before next

• RL deferred agreement until this • Should include UMM-John/

UMM, to evaluate baseline data. ORP in Larry talk

• Ecology recommending enforceable discussions before next

milestones if target milestones not prior to going UMM
acceptable. to enforceable Formal

• Need to consider HAB advice of milestones. response

September 10. , Discuss due
waiting for

date for Tri-
comments

Party response
from JP to

to HAB TPA to

advice.
respond to
HAB.

• Dennis Issue: Well • Meeting
Decommissioning, EPA out of loop. w/Data

evaluators,



Attachment 3

rAMIT UMM ISSUES AGREEMENTS ( FOLLOW- ON
ACTION

LESSONS
LEARNED

• List of Wells, no justification; no examples,
• indication if part of network what is value -

• Why decommission FH before next

• M-24 Milestone UMM.

• EPA has no input

• More rigorous process
• CERCLA
• DQO Questions

• Formalize

Issues Resolution Meeting

• Review of Issues Table from September UMM

• General Discussion Topics

- If Team Leads are not going to be in UMM, need to notify in writing.

Unit Managers Meeting

Topics of Discussion:

1. General

Outstanding Action Items - Status was provided for Action #36. Two new actions were
added: #38: "All agencies to provide written notification and who is designee when
unable to attend" and Action #39: "Assignment of POC listing for RL leads to be made
available to FH."

Open for Regulatory Topics or Action Items - No discussion.

2. Central Plateau Closure

• Decision/Issues Framework Discussion - The Plan for Central Plateau Closure was
completed and submitted to RL on September 29, 2004.

3. U Plant Area

• 200-UW- 1 Waste Sites - FH is, scheduled to provide copies of the redline/strike version
of the FFS/PP for RL review on October 21, 2004, with comments due back to FH on
November 11, 2004. SAP is on hold until a general agreement is reached with regulators
on Draft C of the FFS/PP. A workshop held on September 27 and 30, 2004, with the
regulators identified the potential for additional boreholes to define the foot print of the
proposed surface barriers for the high risk waste sites. A DQO workshop on surface
barrier monitoring is planned on October 21-22, 2004, with RL, Regulators, PNNL,
CHG, and barrier consultants.

2 .



Attachment 3

• Ancillary Facilities - Sampling analysis scheduled for completion by November 1, 2004;

D&D is expected to start by December 1, 2004. 1

• 221-U Canyon Disposition Initiative - Huge progress on CDI. RL is expecting

comments on the CDI FS/PP from Ecology in the next few days with subsequent public

review in December timeframe.

4. BC Cribs Area Closure

. Schedule Review

- Tc Plume Delineation - latest characterization included the cribs. Similar to the

previous characterization of the trenches, merging of contamination beneath

individual cribs was evident. Also, the apparent depth of contamination is similar to

that for the trenches.

- 216-B-26 Fate & Transport Modeling - final report is expected this week.

5. 200-TW-1, 200-TW-2, & 200-PW-5

o Schedule Review

- Status of RI Report - No progress has been made in resolving fate and transport

modeling of the 216-T-26 Crib during this report period.

- Status of FS and PP - Completion of these documents has been deferred to FY 2006.

GROUNDWATER OPERABLE UNITS

6. 200-BP-5 & 200-PO-1 OUs

a Sam2linQ and Analysis Plans status - Working on Sampling and Analysis Plan.

Transmitted an updated well decommissioning table for 200-BP-5.

7. 200-UP-1 OU

^ Remediation Treatment Status - Performance information attached. Average Pumping

Rate (counting all outage time as 0 gpm) for January 26 through October 10, 2004, is

approximately 51.1 gpm. From August 23 through September 30, the system operated

between 46.7 and 51.3 gpm. The system was shutdown for 7 hours August 26 and 7.5

hours on September 28 for an ERDF leachate transfer. Extraction well 299-Wi9-39

shutdown for approximately 5 hours on September 19 due to low water level. System

Run Time:

- For August 23 through September 30 98.4%

- FY 2004 (Year to date) 91.9%

- System Inception to date 92.5%

u RUFS Work Plan Status Draft B -A 4th meeting will be held with Ecology to fully

address well completion and well network comments. Work on the RI Report was

scheduled to re-start October 1, but due to drilling delays, data from these wells will not

be available until early December. Important Deliverables:

3



Attachment 3

- July 12; 2005 - DOE-RL submits Draft A RI Report to Regulators

- April 5, 2007 - Issue Draft A FS Report to Regulators

Status ofNew Wells - New monitoring well "P" and "R" are currently being constructed
(see attached map). Drilling of new well "K" has started (-100 ft below ground surface).
These wells were scheduled to be installed last spring, but encountered drilling delays.

Update on Rebound Study - Need Ecology status on their review of the 200-UP-1
Operating Plan for rebound study.

8. 200-ZP-1 OU

Remediation Treatment Status - Performance Information attached. Average Pumping
Rate for FY 2004 through September 30, 2004: 142 gpm; from August 23 through
September 30, the system operated at 205 gpm. System was shutdown for a short period
on August 27 and 30, 2004, due to broken gas analyzer. System was shutdown for
2 hours on September 20 for a GAC change-out. System Run Time:

- For August 23 through September 30 93.4%

- FY 2004 (year to date) 95.6%

- System Inception to date 92.6%

• RI/FS Work Plan Status - Issue

® Update on Expanding P&T System to North Regarding ZP-1 pump-and-treat
expansion: Design work started October 1 as scheduled; next week we will be reviewing
the implementation schedule to see if the schedule for placing new extraction wells
online can be accelerated.

• Approval to Use Single Wall Discharge Line (P&T Exnansion) - After discussion with
Brenda Becker-Khaleel, DOE-RL is in the process of issuing a letter to Ecology noting
that we will be using single-walled above-ground piping for the ZP-1 expansion
combined with daily inspections. This is consistent with WAC 173-303-640 (4) (f).

9. 200-PW-1, 200-ZP-2 OU

• Remediation Treatment Status - The soil vapor extraction system was shutdown the week
of September 30, 2004, to relocate it in the vicinity of the 216-Z-9 site. The system will
not be shutdown until November 1, 2004, at EPA's request. The passive systems remain
operational. A new monitoring plan will be prepared for the November- March period
while the SVE system is not in operation.

Monthly Monitoring - Monitoring was conducted October 7, 2004 (see attached
handout). Average Air Flow Rate for August 23 through September 30, 2004: 336 CFM:
Results were consistent with results from previous months. The three monitoring probes
at CPT-9A were damaged by a construction vehicle. The monitoring probe at 60 ft depth
at CPT-9A was salvaged and monitored on October 7, 2004.

4
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SOURCE OPERABLE UNITS

10. 200-PW-1, 200-PW-3, & 200-PW-6 OUs

• Schedule Review

- Status of Field Work Preparation and Plannine - Pre-job planning for 216-A-8 Crib
and 216-Z-9 Trench representative sites remedial investigation is continuing in
support of drilling in FY 2005. Pre-job planning for Step II of dispersed carbon
tetrachloride plume was initiated to support the remedial investigation in FY 2005.
The tasks are being coordinated with the field tasks planned for the DNAPL
investigation by Vista Engineering so that the 200-PW-1 RI will have a consistent
database.

- Status of Field Work at 216-Z-9 - DOE-RL requested groundwater field screening
data from 216-Z-9 borehole. The current depth of the borehole is 294 ft.

- Status of Carbon Tetrachloride DNAPL Investiagtion - Vista has submitted the test
plan for conducting the next phase ofthe passive soil gas survey for November in the
216-Z-1A/Z-18/Z-12 and PFP areas. EPA suggested that the Vista Engineer'ing work
plan be turned into an official DOE document that EPA would approve. DOE-RL
agreed to consider this and to respond back to EPA.

11. 200-CW-1 & 200-CW-3 OUs

• Schedule Review

- Status of FS and PP - In a holding pattern. FH and Ecology to convene about a path
forward to roll CS-1 and CW- 1 in alignment with ROD strategy starting with CS-1.

12. 200-PW-2 & 200-PW-4 OUs

Jennie Stults is the lead. FH requested an updated assignment list from Ecology. Three
documents were requested from Ecology to support the RI report review. FH provided
the documents to Jennie Stults at the meeting.

• Schedule Review

- Status of RI Report - The Work Plan was approved on September 10, 2004.
Comments from Ecology on the RI report were submitted on October 19, 2004.

- Status of Field Planning for 216-S-7 Borehole - The drill rig is there; moving
equipment; Health and Safety Plan is in place; hoping to drill next week.

13. 200-CS-1 OU

• Schedule Review

- Status ofRIReport - Work continuing on incorporating comments into R/0
document. Assuming no comments are received from stakeholders, the R/0
document is currently scheduled for submittal to Ecology on November 30, 2004.
Reached agreement on all but arsenic; plan to close on arsenic and go back to RL
November 15; 2004.
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14: 200-CW-5, CW-2, CW-4, & SC-1 OUs

+ Schedule Review - Approved SAP offline. Need letter to confirm completion.

- Status of Work Plan - Delivered to RL and passed on to EPA. Need approval of
Work Plan.

- Status of RI Report - Delivered to RL and passed on to EPA. Conditional approval.

- Status of FS and PP - submitted October 15, 2004, and submitted to EPA. Plan to
send out on October 29, 2004.

15. 200 Area Ecological Evaluation

. Schedule Review

- Status of Eco DOO - In clearance process. SAP is being revised and is scheduled
for completion November 2004.

- Status of Eco Evaluation RelLort - Plan to submit for clearance next week and then
to distribution.

• Overview of Eco Activities

- Spring Sampling Progress - Currently planning FY 2005 work, including
equipment purchases. FY 2005 results will be found on Gable Mountain and B
Pond.

- Status of the FY 2004 Sampling - No discussion.

16. 200-IS-1 & 200-ST-1

• Schedule Review

- Status of Work Plan - Would like to get together with Ecology to discuss plans for
pipelines - meeting next Monday on UR-1, setting up for IS/ST.

17. 200-LW-1/200-LW-2

. Schedule Review

- Status of Field Work - 216-S-20 complete; 216-T-28 drilling @ -20'; B-58
complete. Delays in drilling 216-S-7 borehole will continue to impact the schedule.
The 216-Z-7 borehole was originally scheduled for completion by the end of FY
2004; however, it has been delayed until the 216-S-7 borehole is completed because
of limited resources and a determination that the 216-S-7 borehole is a higher
priority.

18. 200-MW-1

. Schedule Review

- Status of Field Work - 216-A-4 crib on hold - compiling data to assess
recommendation for path forward. U-3 setup following T-28; T-33 being set up;
setting up for.test pits.
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19. 200-UR-1

. Schedule Review

- Status of DOO and Work Plan - Evaluating impacts to include. West Lake. TPA

change package approved. Formal responses meeting on Monday. Oregon

responses sent to RL.

20.

• Schedule Review

- Status of DOO and Work Plan - The work plan is being prepared to meet the existing

TPA schedule. In response to a question from DOE-RL, Ecology indicated that the

proposed meeting between Ecology and DOE-RL will be scheduled after Ecology has

obtained a facilitator for the meeting.

Reassitmnent of Trench 94 and Inte grated Disposal Facility - FH is compiling a list

of waste sites that need administrative changes. Ecology said that DOE can assume

that Trenches 31 and 34 will remain in the 200-SW-2 OU, but that this needs to be

confirmed with Ecology management.

. Ecology Staff Changes - J. Stults will be the Ecology lead for 200-SW-1 and 200-SW-2

OUs.

7



200 Area Unit Managers' Meeting Attachment4

OPEN ACTION ITEMS & TRACKING

Aotfc^n #' A^tt^ril.Subject '; Rs>r^o7eci Tet : C)^LSS9 Tea Asstghed P3cr{^rnOK Ad^U^tati tYa[e Status .

tDue aate .: Gom 'lete

34 Provide a clear definition of Central Plateau RL EPA & Ecology 10/16/03 Complete 9/15/04

35 Ecology reviewing Draft Operaring Plan for Rebound Ecology 07/15/04 In-progress

Study-Price will get back to Tortoso w/Date.

36 Review Modeling lessons learned from TW-1 for Benecke Mtg last wk.
.

applicability to other OUs. Make best of data we have. Rigorous review.

Larry: Follow-on meeting.
Formal fix underway.

Bryce/EPA &
Ecology to provide
input to address
regulatory agency
concerns, PNL mtg
direction from HQ to
set team including
RL/ORP to look at
consistencgof
modeling approach.
J. Morse is part of

the board
determining what
models can/can't do.
Morse to provide
summary Nov.
UMM

37 Foley suggests Larry/Mike to talk to Bill McMahan. FH RL 09116/04

Dual porosity not done. Ecology agreed it is not

acceptable. Opporutttity to use dual porosity to help

guide that.

38 All agencies to provide written notification and who is 10/21/04

desi nee when unable to attend.

39 Assignment of POClisting for RL Leads to be made J Stults 10/21/04

available to FH.
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200 Area Unit Managers' Meeting
200 Area Remedial Action Float Table

October 2004

Task Scheduled Float Comments
Date

200-CS-1
Deliver Rev.
0 RI Report

Met with Ecology on 9/30 to discuss comments received

for
on 9/17; reached concensus on Ecology comments but

Regulatory
10/31/04 -21 d revisions require additional time; John Price was

Agency
amenable to revising the due date. RL is preparing a

App roval
letter to reset the date to 11 /30/04.

Deliver Draft
A FS/PP for
Regulatory 11/30/05 -- On schedule
Agency
Review

200-CW-1
7/3/03 (original
date based on

receipt of
regulatory Regulatory agency comments originally due on 5/15/03;

Deliver Draft _ agency policy level comments received on that date; Ecology
B FS for comments 45

435-d
indicated additional comments would be coming;

Regulatory calendar days additional informal comments were received on 6/25/04;
Agency after submittal further delays are associated with funding issues,
Review (which would priority of this FS compared to other FSs, and Ecology's

be 5/15/03) suggestion to look at accelerating confirmatory sampling
with 45 days to

revise and
reissue )

1/30/05 (new
target date
based on
collecting Schedule revised due to delays at analytical laboratory.

spring samples -- New schedule delivery due to funding shortfalls for
and FY05

incorporating
data into the

revision
200-LW-1
Deliver Draft
A RI Report
for
Regulatory

10/31/05 -- On schedule

Agency
Review

200-PW-2
Ecology
approve Rev
1 RI/FS work

2/14/03 -- Work Plan approved

plan
Deliver Draft

6/30/04 -'
Delivered 6/24/04. Ecology requested 60 day extension

A RV Re
ort

to review document. Comments expected 10/18.

-1--
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200 Area Unit Managers' Meeting

200 Area Remedial Action Float Table

October 2004

Task Scheduled Float Comments
Date

for
Regulatory
Agency
Review
Deliver Draft
A FS/PP for
Regulatory 12/31/05 -- On schedule

Agency
Review

200-sW-11200-sW-2
Initial briefing conducted on 7/8/04. A subsequent

Brief briefing was conducted on 9/3/04.

Ecology on On 10/7, Ecology and DOE-RL agreed to discussions to

DQO
7/8/04 resolve issues relating to work scope. Schedule for

Approach discussions is TBD. Resulting impacts to the work

plan schedule will be assessed.
Deliver draft
A RI/FS
work plan for

12/31/04 -- On schedule
regulatory
Agency
review
Deliver
Waste
Control Plan
for 4/15/05 -- On schedule

regulatory
Agency
review
Start field
sampling 7/27/05 -- On schedule

Deliver Draft
A R9 Report
for 9/19/07 -- On schedule
Regulatory
Agency
Review

200-TW-1 (includes 200-TW-2)
EPA/Ecology Modeling results delivered on 5/21/04 to regulatory

approve RI 7/10/03 -448-d agency. Meeting with USGS held for 9/08/04 to resolve

Re port differences. Issue resolution is on oin

Deliver Draft
A FS/PP for Comments received and document modification
Regulatory 3/31/04 -- underway
Agency
review
Revise Request from regulatory agency to separate BC Cribs

FF/PP for
5/18/04 120-d

and Trenches to a standalone FFS/PP and withdrawal

Region 10 of the TW 1/2 FS/PP. Issue is being worked between RL

review and re ulator a enc . FS and PP on hold with a new

-2-
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200 Area Unit Managers' Meeting
200 Area Remedial Action Float Table

October 2004

Task Scheduled Float Comments
Date

delivery date of 1/06
BC Crib
Focused

9130104 -15
Document delayed until 11/30/04 due to extensive fate

Feasibility and transport modeling.
Stud y

200-UR-1
Deliver draft
A RI/FS
work plan for

6/30/04 -- Delivered 6/30/04regulatory
Agency
review
Deliver
Waste
Control Plan
for 3/1/2006 -- On schedule
regulatory
Agency
revoew
Start field

4/26/06 -- On schedulesam lin
Deliver Draft
A RI Report
for
Regulatory

5/14/07 -- On schedule

Agency
Review

200-UW-1
Obtain
Regulatory
Agency/RL 7/29/04 -82-d

Workshop to address additional comments held on
9/23/04. Additional sample locations under discussionsconcurrence

on SAP
RL Transmit
Draft C to

9/15/04 36-
Draft C FS and PP scheduled for delivery to Regulatory

Regulatory Agencies 1/4/05.
A enc
Initiate Held work shop with RL and Regulatory Agencies on
confirmatory

11/1/2004
9/27-28/04. Confirmation sampling deferred until total

sampling number of sample locations agreed to with Regulatory
Agencies.

200-IS-1F200-ST-1
Deliver Rev.
1 RI/FS work 12/31/04 -- On schedule
p lan
Deliver
Waste
Control Plan

1/24/05 -- On schedulefor
regulatory
agency

-3-
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200 Area Unit Managers' Meeting
200 Area Remedial Action Float Table

October 2004

Task Scheduled Float Comments
Date

review

200-PW-1 /'200-PW-3/200-PW-6
Deliver Draft
A RI Report
for
Regulatory

6130/06 -- On schedule

agency
Review

200-MW-1
Deliver Draft
A RI Report
for
Regulatory

12/31/05 -- On schedule

agency
Review

200
M-013-22 met
on schedule;
Rev. 0 work

plan approved
9/28/02.

Deliver Rev.
Consolidation

1 RI/FS work
TPA chahge
package

0 d Submitted to EPA on 9/20/04
plan

approved
6/5/02. Rev. 1

originally
scheduled to be

delivered
5/6/03

9/1/03 (original
date based on

receipt of

Deliyer Rev.
regulatory

0 RI Report
agency 0 d Submitted to EPA on 8/30/04

comments on
7/15/03 with 45

days for
revision )

Deliver Draft
A FS/PP for
Regulatory 10/31/04 -- On schedule
agency
Review

200 Area Common - Ecolo ical
Central Plateau 7/16/04 -102-d New schedule date 10/26/04
Ecological
Evaluation
Central Plateau 4/22/04 -224-d New schedule date 12/2/04
Ecological DQO
Central Plateau 6/28/04 -136-d New schedule date11/11/04

-4-



Attachment 5

200 Area Unit Managers' Meeting

200 Area Remedial Action Float Table
October 2004

Task Scheduled
Date

Float Comments

Ecoiogical SP,P

-5-



Attachment 6

200 Area UMM - October 2004

200-UP-1 :
• Average Pumping Rate (counting all outage time as 0 gpm) for January

26 through October 10 is approximately 51.1 gpm.
• From August 23 through September 30, the system operated between

46.7 and 51.3 gpm.
The system was shutdown for 7 hours August 26 and 7.5 hours on
September 28 for an ERDF leachate transfer. Extraction well 299-W19-
39 shutdown for approximately 5 hours on September 19 due to low water
level.
System Run Time

â For August 23 through September 30 98.4%
â FY2004 (Year to date) 91.9%
â System Inception to date 92.5%

Ri/FS Work Plan Draft B - We will be holding a 4th meeting with Ecology
in the next week or so to fully address well completion and well network
comments.

• Need Ecology status on their review of the 200-UP-1 Operating Plan for a
rebound stu

• Important
â -Q^u DOE-RL suao^s,^ tImits Dra ^ R̂̂ Ib5July 12, 2005 Report to Regulators

â April 5, 2007 -G-2W64469, Issue Draft A FS Report to Regulators

• New monitoring well "P" and "R" are currently being constructed (see
attached map). Drilling of new well "K" has started (-100 ft below ground
surface). These wells were scheduled to installed last spring, but
encountered drilling delays.

Work on the RI Report was scheduled to re-start October 1, but due to
drilling delays, data from these wells will not be available until early
December.

200-ZP-1 :
• Average Pumping Rate for FY04 through September 30: 142 gpm
• From August 23 through September 30, the system operated at 205 gpm.
• System was shutdown for a short period on August 27 and 30 due to

broken gas analyzer. System was shutdown for 2 hours on September 20
for a GAC change-out.

System Run Time
â For August 23 through September 30 93.4%
â FY2004 (Year to date) - 95.6%
â System Inception to date 92.6%



Attachment 6

• Regarding ZP-1. pump-and-treat expansion:
• Design work started October 1 as scheduled.
• Next week we will be re-looking at the implementation schedule to

see if we can speed-up the schedule for getting new extraction
wells online.

• After getting concurrence frorri Brenda Becker-Khaleel, DOE-RL is
in the process of issuing a letter to Ecology noting that we will be
using single-walled above-ground piping for the ZP-1 expansion

jcombined with daily inspections. This is consistent with WAC 173- ^^^'
303-640 (4) (f)°

200-PW-1 (200-ZP-2):
• Average Air Flow Rate for August 23 through September 30:. 336 CFM
• System was shutdown week of September 30 to relocate to vicinity of Z-9
• Active system will be shutdown October 31, 2004
• The passive system remains operational
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200-ZP-1 Average Pumping Rate for FY2004

0 rl n n
LJV.V

200.0

150.0

E
a
M

100.0

50.0

0.0

Date

-e- Serie sl

^

C^



450.00

400.00

350.00

300.00

250.00

^

200.00

150.00

100.00

50.00

0.00

200-ZP-2 Average Flow Rates for FY2004

O O O O O O O O O O O O O O O O O O O O O O O O O O
O O O O O O O O O O O O O O O O O O O O O O O O O O

D^^`\0, ^'^^\0• ^'^^\^• ^ti^'\0• h^^\^• h^^'\`L ^'^^O\`L ^ti,^\`L ^`^^\`L O^^O\`L ^'^^\`L ^ti^\`L ^ti^\`1•1^^\`L ^'^^\`l• ^^^\`L ^`^^'\`L^^^\`L ^^^\`L ^'^^\`L ^`^^\`L ^`^^'\`L^^'\`L ^'`^\fL ^'`^'\`L ^`^^O\`L

Date

-+- Se
.
es 1 ^^_- -_ ^

^

^

rD



. ^ r^^ . ^ b ^ ^ ^ ^ • ^

. . . . . .
,^v. ._ 'v1'Z^:'.^.... _ . ., . .

-'

RqbCel4Yallel0^ . .

^



Attachment 7

Comparison of Maximum Carbon Tetrachloride Rebound Concentrations
Monitored at 200-PW-1 Soil Vapor ExtractionSites

I
FY 1998 - FY 2004

200.PWt

200.2P-2
Lowon
e!lorProbe)

tteetbgs

Jul 1998-

Se tember1999
Site Maximum Rebouna months'.

CarbonTetra<M1Wnde of

(ppmv) rebountl

JW 1999-

June 2001
Madmum Rebound months'
CarbonTetrachloride of

(ppmv) rebound

JW 2001-

June2002
Maumum Rebound montM1S
CarbenTetrzcllonEe

o r

(ppmv) lebound

JuI 2002 -

Se ember2003
Maaimum Rebound monVVS'
OarbonTetrachlodde of

(pprnv) rebound

July2002(Z-9)orOctober

2003 -tA -

March2c04

Maximum Rebound monPS'

CaNnnTeVacMOnCe of

'( mv) rebouod

JulY2002(Z-9)or

ri12W4 Z-tA -

Se tember2004

MaXlmum Rebound months

CarbonTet2cqlodde of

(ppmv) rebound

79-0315fl Z-1S 0 12
7406/5ft - Z-1A 1.4 12.

7941/ 5 tt 7-tA 2.9 12 ^

35-05/ 5 ft Z-9 0 3

8&05-0115ft Z-9 0 3

8606/59 Z-9 19 6

87-05/Sft. Z-1A 1.0 12

87-09<Sft Z-1A2.6 12
9402/ 5 ft Z-9 14 3

9511/5fi Z-92.5 6

95t2/5R Z-9 1.3 6

9514/5ft Z-9 0 3
GPT43A19ft 74A 1.0 12

CPT-161 10 it Z-9 1.5 6

CPT-17/10ft Z-9 5.1 6 65 24 3.2 6 6.5 15 9.0 21 9.9 27

CPT-18/1501 Z-9 50 6 52 24 1.4 6 24 15 24 21 25 27

CPT-4A/25tt Z-tA netmeasured 35 0 3.4 10

CPT-0FJ25ft Z-1A notmeasured notmeasured - 26 12 1.3 0 2.4 0

CPT-16'25ft Z-9 notmeazured 1.8 24 1.1 6 2 15 25 21 35 27

CPT-3125ft 7-tA 0 12

OPT-32125h 7-tA 10 12 16.5 18 13.0 12 8.3 6 6 8

CPT-30/2881 Z-18 3.2 12 14 18 0 12 0 6 0 6

CPT-13P/30ft Z-tA notmeasured 3.6 - 18 26 12 1.6 6 2 6 1.9 0

CPT-7N32ft 7-tA 54 12 6.2 18 5.6 12 39 6 9.5 6 1.9 0

CPT-2]/ 33
it

Z-9 not measvretl 26 24 t5 6 17 15 2.7 21 23 27

CPT-1N35ft Z-12 3.0 12 7.7 18 113 12 22.0 15 18.3 6 16.0 0

OPT-28I40ft Z-9 56.5 6

CPT-33/40ft Z-tA 2.0 12 2.3 12

CPT-34/ 40 ft Z-18 1.7 12 1.9 0 2.2 12 1.6 0 1.8 0

CP1'-21A/45ft Z-9 57 3 127 24 133 6- 90.0 15 150 21 150 27

W15-2205TI5211. 7-9 1.6 3 2.5 24 15 1
CP7-28I611 fl 2-9 3.7 3
CPT-9P/60(t Z-9 .44 3 as 24 45.3 6 359 15 359 21 359 27 .

OPT-1e165ft Z-9 notmeasureC notmeasured notmeasuretl 4.2 15 4.2 27

CPT-tN 68 it Z-12 not measuretl not measured 5.5 12

CPT-30I69 R Z48 30 12

CPT-32170fi Z4A 7.7 12
CPT-134]0fr Z-1A 5.6 12 --
CPT-24/I0 R Z-9 3.6 3 4] 15 91 27

W15-21955T/ 70 2-9 7.6 3 7.8 24 1,9 1 9.5 22

CPT-18175 it Z-9 not measured 18 24 4,5 15 8.3 27

CPT-4A/75ft Z-tA ^. nolmeasured notmeasuretl 7.1 3
CPT-31/]6ft Z-1A ^ 4.2 12
CPT-33/80ft ZGA 9.2 12
W15-82/ 83 ft Z-9 46 6 55 24 667 6 95 B 15 BS.a 21 85.8 27

CPT-21A/86ft Z-9 148 6 ' 195 24 186 6 206 15 244 21 244 27

CPT-34/e611 7-18 0 12
W16-95U/ 86 ft Z-9 39 6 43 21

W15-2195ST/86 f Z-9 0 3 1.6 2

CPT-28187ft Z-9 203 8 224 24 229 6 235 15 258 21 258 27

CPr-49/90fi 31A 3.2 10

GPT-tA/91ft Z-18 4.2 12 10.7 10

OPY4A/ 91 ft Z-tA 14 12 ] 5 2

CPT-9A191 ft Z-9 72 3 743 6

WiS85/91ft Z-9 notmeasured 51 24

W16252SST1100 b1A 24 12
W18-152/101ft Z-12 33 12 25 18 25.7 12 20.7 6 12.4 6

CPT-4E103ft Z-1A notmeasuretl netmeasuretl 16.1 12

W18-167I1008 7-1A 228 12 248 18 297 12 243 6 266 6

Wi9-165/109ft Z-1A twtmeasured nolmeasured 278 12 328 6 205 6

W15-217/1148 7-9- 561 6 442 24 936 6 444 15 458 21 467 27

CPT-24/ 118 it Z-9 37 6 35 24 27.8 15 15.3 27

W1522055T/ 118 Z-9 36 3 34 24 27.5 3 260 27

W18-1581J 1208 Z4A 492 12 284 18 163 3

W1581955T1130 7-9 47 3 54 - 24 23.1 1 57 22

W18-249I1308 Z-18 215 12 176 18 I 190 12 46,3 6 41.0 6

W18-2481131 R Z-1A171 12 214 18 . 306 12 182 6 180 6

W15-95U144ft Z-9 rrotmeasun:d notmeesuretl 31.8 6 25.1 15 40.3 21 403 2]

W15-2195ST/155 ZS 24 3 44 24 , 68 1 0

W15-220U16315 Z-9

--
15 8 27

W1E219U1758 2-9 15 - 23 27

6 ft Z-9 .15 6 20 21 16.9 6 131 . 15 13.1 21 13.1 27

180ft Z-9 notmeasureC notmeasured notmeasured 259 15 25.9 21 25.9 27

2.k 7-9 t3 6

5T/185 2-9 13 3 15 24

-
t

ft Z-1A 29 12
6N 7-18 19 12 -
8RPft Z4A 15 12

_^_ baeEOnloatiun(Z-t

__ , _,-Z-18andZi Zwel& o

P118112r

H6^reOC19

Z9)mon9o

6APr98

pah rts mey be unESVE ZOnet-^fluence

_ _ - OPT-1hLPT2A anL. . . PT]AappeareEWbb ... .,,
-LPT-9H,CPT-21A.LPT-28be tlSVEZOneolinf.uence-nM 96basetlonLLbcmcentrationsantlav(IOwmotlelnbasetlonmeawreEVacaumsBN4e11050611,



Carbon Tetrachloride Rebound Concentrations
Monitored at 200-PW-1 Soil Vapor Extraction Sites

October 2003 - September 2004

200PW1
(200ZP-2) 10131/2003^ 12/04/200 3 12/22/2003^ 01/20/2004 02/19/2004 03/1612004 03/24/2004 04/29/20 04 OS/05/20_04 _G/03/_20_0_4 06/24l200407/75/2004_ 07/23/2004 0̂8/26/2004 10/07/2004

Location I
Well or Probe)

/feet b9s

Sile
^ CCI4.

( Ppmv)

CCI4 -

( PPmv)

_1
CCW

( PPmv)

_
_

CCI4 i
(PPmv) "

CCW T
(Ppmv)
i
_

CCI4

( PPmv) I

^CCI4
(PPmv)

CCI4

( ppmv)

CCI4

( ppmv)

CCI4 _

( Ppmv)

CCI4_ CCI4

( PPmv) (PPmv)

CGI4_

( Pmv)

CCI4

(pPmv)

CCt4

(Ppmv)

CPT-17/10ft Z9 32 4.1 2.7 5.8 50 -(c) 9 . 0 7 . 0 -., 9.9 9.0 7.4 67 6 . 6

CPT 18/ 15 ft 2 9^ 0 1.1 1 . 0 j 1 5 1 . 4 -- (c) 1 . 6 1 . 2 2:5 2.5 ( e)
^

0 0 0

CPT4E/25 ft
CPT16/25ft

Z-1A
Z9

_
26I 1 .2 14 0 - 17 22

t7
18

1.4
1.4

2.0 2 . 4
3.6 ( e) 1 . 3

0 0

CPT32/25f1 71A 0
_
0 0 2 . 41 51 5 . 9

C PT-30/ 2 8 ft
_
Z 1A_ 0 0_ 0 -- -0 0 0

CPT-13A/30f1 Z1A 0 0 0 0 0 18 1 . 4 1.5 1.819 0 0

CPT7A/32ft Z1A 24 3.0 2.7 4.3 3.0
_

16
_ _-

1.21(f) _ 15

CPT-27/33ft Z-9 1 . 1 0 1.1 1:5 2 . 0 2 . 7 2 . 5 1.4 2.2 12 0 0

CPT-1A/35ft Z- 12 183 9.5 13.1 10.8 6 . 0 9.0 4 . 2 10.7 9.0 5 . 2
- --

18 . 0 3.2

CPT34/40f1 Z18 _ ___ ^-__ 1 . 4 1.1 1 . 0 0 1 . 6 1.8

CPT-21A/ 451t Z-9 52 . 3 88.1 6 8.5 59,2^ 77 8 (c) _ 150 59 , 2 136 81.9 34 0 92 5 _ 86.7

CPT-9A/ GO ft Z-9 25 9 33.1 30.8 24.3
_

33 . 8 27 . 1 25 . 7 28.3 26.0 24 . 8 ._ (9) 26 7(h)

CPT 9A/ 50 ft Z 9
. .._

45.8 S^
CPT 9A/64 ft Z 9

-
0

CPT 16/65ft Z 9
_

31 ^- 4.0 42 2.9 2.7

CPT24/70ft Z9 44 4:4 91 5 . 0 4.2 46

W15-2195ST/70f1
^
Z9 . I I

- ^ - - 6- 3 8 3 0CPT-18/75f1 Z-9 80
-

6_:2 47_ -^e) .

W1582/83ft 1
.
_2-9 240i 34.4 43 .1 475 459 505 831 0 854 813

^

712 7fl

CPT21A/86ft I Z9 91.8 183 171 244 981 (0)
^-

212 733 177 157 957 405 _ 80.5

CPT 28/ 87 ft
_
Z-9 155^ 206 140

- _
56.7 96 1 258 26 8 222_ 164 227- . ^ 222 ._ 218

-
W18-152/101fl _Z 12 57 10.5 1t3 10.5 12.4 121

W18 1 67/ 106 ft _Z tA
_

201 223 201 266 201 -_ k_
W18165/ 109 ft Z 1A

_
94 2 205 . 193 188 166 94.8 _

W15-217/ 114 it
_
Z-9

__
53 6 80.4 66.4 82.5 62.0 256 - 377_.-- 257 467 63 . 1 1 264

-_CPT-24/ 11B ft 2-9
_ -

5.3 15,3 8.5 6.9 2.8 8.5

26 . 0 18.7 18.5 15.7 9 0 ..0

- --__.W18-249/ 130 ft -Z 18 8.0 _-.31.1 _-_---21.4
__-

19.6 -22.1
_..-

41.0 . ...

. ._
57

W18-248/ 131ft_ Z 1A
..
7 8 6

.
80 .4 85 . 6 90.9 166 180_

W15-95L/ 144 ft Z 9 19 2 20.3 ---- (a) --^) __ 40.3
,_ ..

23._0 _,_ 35.0 22.0 28.1_ 18 6 22 . 7 18.5

Wt5-219SST/1551t Z9
W15-220U 163 ft Z B.

__
. 7 5

- .
__ 6.4 0 _.._0__ _. 5 7 0

W15-219 L/175f1
Z9 : .. . _.- ._

^
_(d). 23 0 2.9 0 0 0_

Wi5-9L/176ft Z9 61

._._-

5.8 ---(a) ta) 91
-

96
_ _

10.1 11.9 -(e) _ 10.8 90 6.6

W15-84L/ 180 ft 2-9 4.7
__

4.9 4.9 10.7
_

18.5 _^-^ - c) 19.5 15.fi 16.4 20.9 1e.1 17.7 10.7

(a) Unable to accessbecause of drilling operabons__.-
(b) Unable to sample_tubmg will be repaired
c) anomalously low due to ppmp problems resampled on 3124/04

unable to install sample tubing; sampled W15-219SST/70 ft W75-219SST/130 ft, and W15 219S 5T/15(d )
-

5 ft m stead

_..

_ _
(e) Unable to access
if) condensate in tubing : --. .
(g) Unable to access aboveground tubin q demaged b^construction vehicle __. __

-_- h) Uepths toprobes measured ih rou^existmg tubin e. so ftdeepobe confirmed and sa^led___
_ The other two depihs measured ^0 ft a nd 64 ft) could not be correlaed to oinal d^th^70 and 91 ft)

these two rabes were sam led also.



Carbon Tetrachloride Concentrations
Monitored at 200-PW-1 Passive Soil Vapor Extraction Wells

200-PW-1
-

(200-ZP-2) i 6/1/2001
-

12/10/2002
-

01/20/2003
-03/04/2003 05/07/2003 09/09/2003 10/29/2003 02/25/2004 04/12/2004 10/11/2004

Location Site _
(Well or Probe) CCI4 CCI4 CCI4 CCI4 CCIa CCI4 CCI4 CCI4 CCI4 CCI4

/feet bgs (ppmv) _ (ppmv) (ppmv) (ppmv) (ppmv) (pmv) (ppmv) (ppmv) (ppmv) _ (ppmv) -
W1 8-6 1J 208 ft Z-1A 47.4 292 19.6 34 . 8 20.2 --- -- (a) 22.1 23.4 23.8 8.6

W18 -
_

7/ 197 ft Z-1A 38.5 36 .8 28.9 26.4 23.7 18.6 35.9
--

18.6

W18-10L/1 83ft Z18
- -

12.8 1 47 111 151 2.5 2 . 5 91 10 . 1 9.6 4.3__
W18-1 1 L/ 1 9 9 ft Z-18 11.4 7.7 - (a) 9 9 -- (a) - --- (a) ----- (a) - (a) (a) 0

W18-12/ 198 ft Z-18 30.5 (a) (a) (a) 7.9 5.4 13.4 13.0 11.4 1.4

W18-246L/ 170 ft Z-18 40.9 ----- (a) 31.1 33.1 10.3 ---- - (a ) _ 20.3 29.4 47:7 14.7

W18-247L/167ft Z18 7,2 5.7 8.5 8.1 2.4 2.4
_

2.4 4.3 4 .6 0

W 18-252L/ 175 ft
--

Z 181 38.1
-

22 7 - -(a ) 24.4 23.1 --- ( a) 16 2 37 7 22.7 0

__
ableto

_---
sam

i
laUn e
-

.
---- _ _ II- - -

9
^31

m



Attachment
Supplement to: DOE/RL-2000-40

WMPlanfor the ERA-200 West Area Carbon Tetrachloride Plume and 200-ZP-1 & 200-PW-1 OUs

Table A-3. Decoimnissioning Well List

(This list will be updated as wells are identified for decommissioning, and will be provided at the 200 Areas Unit
Manager's Meeting, and included in the UMM minutes)

FY 2004

Well Name Well Name Well Name

299-W6-5 299-W11-17 299-W15-22

299-W6-8 299-W11-19 299-W15-23

299-W10-6 299-W 11-20 299-W15-24

299-W10-7 299-W11-21 299-W15-25

299-W10-9 299-W11-24 299-W18-2

299-W10-18 299-WI 1-27 299-W18-4

299-W11-1 299-W11-29 299-W18-5

299-W11-2 299-W11-35 299-W18-8

299-W11-2P 299-Wi1-35P 299-W18-26

299-W11-2Q 299-Wi1-35Q 299-W18-82

299-Wi1-2R 299414-10 299-W18-88

299-W11-2S 299-W14-12 299-W18-177

299-W11-2T 299-W14-59 299-W18-179

299-W11-4 299-W14-60 699-37-82B

299-W11-5 299-W14-61 699-37-82BP

299-W11-8 299-W15-10 699-37-82BQ

299-W11-9 299-W15-12 699-37-82BR

299-Wil-il 299-W15-18 699-37-82BS

299-Wi1-15 299-W15-19 699-51-63

299-W i 1-16 299-W15-20

FY 2005

Well Name Well Name Well Name

299-W10-2 299-W14-10 299-W18-164

299-W14-1 299-W15-4 699-37-82A

299-W14-2 299-W15-14 299-W15-63*

299-W14-3 299-W-15-62 299-W15-64*

299-W14-4 299W15-202 299-W15-78*

299-W14-7 299-W18-3

* Optional wells that could replace one or more of the above that are planned for FY05, or that might be
decommissioned should there be funding remaining within this subcontract.

Submitted to 200 Areas Unit Manager's Meeting, 10/21/04



U-Plant Zone
CDI FS/PP

Ancillaries EE/CA

OU 200-UW-1
FS/PP

Permit Mod/Closure

Pipeline EE/CA

CP Ecological
Evaluation Report

Cross-Cutting Item
(See Page 2)

Tank Farm Zones
(See Tank Farm ScheduleE

Apr

R

N

P

CENTRAL PLATEAU D&D
FY04 FY05

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Ju
Adv copy SIPP to Comment res

loregagencies re agencies Public BRODprep I ssue
FS/PP

^ ^

involvemenl

^ ^ ^

OD - Demolish canyc
- - - - - - --- - Leave in place l

Workshop - Leave legacy wF

EEfCA lo
reg agencies Pr AM

Advoopy
A issued

o reg agenc

^ A-
Stad

---. -- - -_. *R1A
Public

involvement

Draft C PP SlPP to Public
Workshop re agencies involvement Issue

wise FS1PP
A A

ROD - Final vs interim ROD
-- - - -- c= -- RCRArCERCLA Integration

Pi

-- ---- -

Prepare permil mod

- ---

invoh

-----'-^

Planning EE/CA to
workshop reg agencie^

Prepare EEICA

^ - --- - -^

Finalize I Approve

Interviews
ssues Malrix

SAP Draft to Issue

Issues Malrix

^-- --^-

Reg Agencies

^

SAP

. .- -
_

- - - - - V

2DWL18CZone Seml•WorksZone 200WPondsZone Waste Mgmt Zone Solid Waste Zone

OU 200-PN-1 OU 200-IS-1 OU 200-CW-5 OU 200SW-1 OU 200-SW-2

OU200-LW- 1 OU200-PW-1 OU200-PW-1 OU200-CW-5 OU200-TW-1

OU 200-UR-1 OU 200-PW-2 OU 200-LW1 OU 200-UR•1 OU 200-CW-1

OU 200-IS-1 OU 200-CW-1 OU 200-CS-1 OU 200-IS-1 Cu 200-uR-1
OU 200-SW-2 OU 200-MW-1 OU 200-IS-1

B•Plant Zone
Cu 200-CS-1

OU 200-UR-1 Cu 200-TW-1
Cu 200-IS-1 Cu 200-IS-1

:P Zone Cu 200-TW-1 OU 200-PW-2
Cu 200-CW-1

Cu 200-SW-2 Cu 200-UR-1
OU 200-TW1

PUREX Zone

OU 200-PW-1 OU 200-SW-2
OU 200-CW-5

OU 200-MW-1

OU 200•LW-1 ERDF Zone
OU 200•CW5 200E Admin Zone OU 200-PW-2

OU 200-CW-1
Cu 200-CW-5

OU 200•h1W_ 1
OU 200-IS-1 OU 200dS-1 Cu 200-LW-1 OU 200-PW-2

OU 200•UR-1
Cu 200-UR-1 OU 200-UR•1 OU 200-MW-1 Cu 200-PW-1

OU 200-IS-1
OU 200-SW-2 OU 200-SW-2 OU 200-UR-1 OU 200-LW-1

ET FZone
OU200-CW1 DU200SW2 OU200-IS-1
OU 200.TW-1 OU 200-UR-1

OU 200-CW-1 OU 200-LW1 OU 200-SW-2
OU 200-MW1

.

A Document to Reg Agencies
A Key Event
A TPA Milestone
® Decision/Final Document
♦ Remedial/Removal Action Starts



OU 200-CW-1 (Ecol;
Gable Mtn/B-Pond &
ditches cooling water

OU 200-TW-12(EPA)
Scavenged waste
Tank waste

OU 200-CW-5 (EPA;
U-PondlZ-ditches
cooling water

2

OU 200-CS-1 (Ecol;
Chemical sewer

2

OU 200-PW-2 (Ecol)
Uranium-rich
process waste

OU 200-PW-1 (EPA;
Plutonium-rich/organic-
rich process waste

OU 200-LW-12(Ecol)
300 Areas chemical
labs waste

OU 200-MW-1 (EPA)
Miscellaneous waste

OU 200-IS-1 (Ecol)
Tanks/lines/pits/boxes
waste

OU 200-UR-12(Ecol)
Unplanned release
waste

1,2
OU 200-SW-2 (Ecol)

Radioactive landfills
& dumps

CENTRAL PLATEAU D&D
FY04 FY05 FY06 FY07 FY08

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Q1 Q2 Q3 Q4 Q1 02 Q3 Q4
Submit Draft B FS!PP

to reg agencies Issue
FSIPP d r aft B p r ep ROD p rep Rev 0 ROD

Definilidn of continuous & subs!antial work
Ecology requests confrmatory sampling ASAP

Zones aHected: 200E Admin, 200E Ponds. B-Plant, E F. PUREX, Semi-Works, Solid Waste. WTP/A-Farm

Submit Draft A
ubmit Draft A FS1PP Workshop on Draft BIC Cribs FSIPP Submit Draft B FSIPP
to rng " nanrJec B/C Cribs F91PPa,

- -^

to reg a Issue B!C Cribsgencies
RODprep RevO ROD

-̂

agenciesto reg Rev 0 VROD

^- -. - _. ..._- -
---_ ^̂-: __ "` -----" - "" " ---- ' - - -^ --- --^

- BC cribs & trenches treatabihty st dy
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Attachment 10

Supplement to: DOE/RL-2003-30, Rev. 2

ATTACHMENT 3B
200-BP-5 OPERABLE UNIT GROUNDWATER WELL

DECOMMISSIONING LIST
(This list will be updatedas wells are identified for decommissioning, and will be provided at the

200 Areas Unit Manager's Meeting, and included in the UMM Minutes)

FY 2004

299-E26-1
299-E26-9
299-E28-16
299-E28-3
299-E33-11
299-E33-19
299-E34-11
299-E34-3
299-E34-4
299-E34-6
299-E35-1
699-47-46A
699-51-63
699-52-46B
699-52-54
699-53-48B
699-55-50A
599-55-50AP
699-55-50AQ
699-55-50D
699-56-51

FY 2005

299-E28-12

299-E28-19

299-E28-20

299-E28-22

299-E28-29

299-E33-22

299-E33-23

299-E33-6

299-E34-1

699-50-48A

699-55-60B

Supplem.ent to: Waste Control Plan for the 200-BP-5 Operable Unit

Submitted to: 200 Areas Unit Manager's,Meeting, 10/21/2004
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